
 

 
 

I. Enterprise Discussion 
 

A. Schedule of Events (SOE) Enterprise highlights, available online 
 

 WCOSS: 
• Gyre - Upgrade to Service Pack 5 – includes updates to 

Redhat, GPFS, IBM PE, and various hardware.  Firmware 
install will be non-impactful and will begin on Sep. 1. A 2-
day outage is required to install the software upgrade and 
is scheduled for Sep. 10 – Sep. 11.  

 
• Gyre - Augment with new Cray system.  A one-day outage 

is required to attach the Cray system Surge to Gyre.  This 
work is tentatively scheduled for Sep. 18. 

 
B. Upcoming Model Changes and additions – details are available online. 

   

Model 30-day eval start 30-day eval end Implementation 
Date 

HiResW Jul. 28 Aug. 27 Sep. 08 

GLMP Aug. 13 Sep. 12 ~ Oct. 01 

Global RTOFS Aug. 13 Sep. 12 ~ Oct. 06 

SREF Aug. 17 Sep. 16 ~ Sep. 29 

GFS MOS Aug. 21 Sep. 20 ~ Oct. 15 

NAM MOS Aug. 21 Sep. 20 ~ Sep. 29 

GTG Aug. 25 Sep. 24 ~ Oct. 14 

ETSS Aug. 26 Sep. 25 ~ Oct. 06 

GEFS Aug. 27 Sep. 26 ~Oct. 13 

 
 NCEP/WPC will change the Product Definition Template 4.8 

Generating Process Identifier for the Day 1-3 Excessive Rainfall 
Outlook GRIB2 files. The implementation date is September 28 at 
1500Z. The TIN may be viewed at 
http://www.nws.noaa.gov/os/notification/tin15-37wpc_rain.htm 

 

C. Proposed upcoming NCO RFC(s) with potential Enterprise effect: 
 

 Modify local NHC DBN and AWIPS systems to allow the Dataflow 
servers to connect over SSH.  To be implemented on Sep. 8 at 1200Z. 
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http://www.nws.noaa.gov/os/notification/tin15-37wpc_rain.htm


 Install one 24-inch monitor on each of the WPC QPF2 and MDLDIAG 
Linux systems.  To be implemented on Sep. 9 at 1000Z. 

 

 Update a GFDL post process script to put the WHXX04 header on a text 
file and send it out.  To be implemented on Sep. 8 at 1200Z. 

 

 Restructure operational satellite images for the local Centers’ use.  To 
be implemented on Sep. 9 at 1200Z. 

 

 Rebuild CPC Compute Farm staging servers as RHEL6 to allow them to 
be used as a test area for CPC processes prior to being moved to 
operations.  To be implemented on Sep. 8 at 1400Z. 

 

 Fix a bug in the HWRF merge job that copies the hurricane vortex wind 
field at the southwest corner of domain 1.  The bug could cause the 
HWRF to crash due to extreme gravity waves near the domain edge.  
The bug was a second copy of the wind field.  This second copy is being 
removed.  To be implemented on Sep. 8 at 1230Z.  

 
D. Partners presentation/discussion 

 
II. Old Business 

 

      Review Weekly Status Report 
 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 

 

III. New Business 
 

1. Metrics will be presented the first CCB of each month. 

2. Scheduled RFCs (Approve/Reject/Defer) 

3. Discuss RFCs rejected by the Configuration Management staff 

4. Action Item(s) 

 
IV. Announcements/Reminders 

 
Because of the Labor Day holiday on September 7, the deadline for submitting     
RFCs next week is extended to noon EDT Wednesday, September 9. 

 
V. Next meeting – Thursday, 10 September 2015 @ 1:30 PM ET 

(1730Z) 


